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1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 Field Blank
DECEMBER ('01) N* Q R N Q BH/SJ   *2 week trial

JANUARY ('02) Q Q R N Q Q Oak/Rub

FEBRUARY Q R N  Q Q Wil/Cro

MARCH Q R N  Q Q Res/Liv

APRIL Q R **    Cancelled

MAY   **   N Q Q Res/Ric 3 week run

JUNE R N  Q Q Q BH/Oak

JULY R N  Q Q Q R RUB/Cro

AUGUST N  Q Q Q R N  Wil/Liv (8/1)    
Res/Rich (8/29)

SEPTEMBER Q Q Q R N  BH/SJ

OCTOBER Q Q Q R **    N Rub/Oak 3 week run

NOVEMBER  Q Q R N  Q Wil/Cro

DECEMBER  Q Q R N  Q Res/Liv

KEY:
 N Begin new sampling moment

R QFF and PUF recovery and reload - samples to be shipped to lab within 24 hours
Q QFF change

Represents one full cycle from sampling start to retrieval of PUF.

** Note - April sampling moment was cancelled due to downtube redesign.  Sampling resumed on May 16, 2002.  May was a 3 week event.
San Jose shutdown in May due to station relocation.  Operating as of Sept. 2002.
October sampling delayed one week for downtube retrofit.

CADAMP SCHEDULE 2002

Phase 1 Dec. 2001 - March 2002
Phase 2 May - Sept. 2002
Phase 3 Oct. 2002
Phase 4 Nov. 2002 MLD/OPAS/KG/120402


